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ESTIMATE RUN 06/14/2012

ESTIMATE SUMMARY 09:58:36

CONTID: C11873         ESTIMATE NO: 0005 PROG 2005

PCN: 11873-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHERRYVALE RD. TO N. 75TH ST. PERCENT TIME:

PROJECT NO: STA0072-010                   

CHERRYVALE RD. TO N. 75TH ST.

NAME OF ROAD: 007C

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 05/25/2012 DATE TIME STARTED 12/05/2011

2027 WEST COLFAX DATE LET 10/27/2011 DATE WORK BEGAN

 DATE AWARDED 11/10/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/30/2011 DATE ACCEPTED

DENVER CO 80204     303-562-2000 DATE NOTICE TO PROCEED 12/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,296,899.24 PARTICIPATING $ $ 1,124,165.99

AWARD PROJECT AMT: 17,034,895.69 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 31,843.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33,724.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.58

WORK DAYS

WORK DAYS

24.35%

13,840,723.08

1,124,165.99

1,156,009.54

1,122,284.57

$

$

$

$

4,456,176.16

0.00

4,456,176.16

126,322.31

4,582,498.47

-121,685.28

0.00

4,460,813.19

0.00

AMOUNT DUE 4,460,813.19 1,122,284.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,122,284.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.0 TIME ALLOW: 431

ORIG TIME ALLOW: 431
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.180

0.000

201-00000  
 

1.000

L S 

55,000.00000 9,900.000.180

0.00

0010 Removal of Structures and Obstructions 0.080

0.000

202-00000  
 

1.000

L S 

20,000.00000 1,600.000.080

0.00

0015 *Removal of Tree 375.000

0.000

202-00010  
 

375.000

EACH

150.00000 56,250.00375.000

0.00

0020 Removal of Inlet 2.000

0.000

202-00019  
 

10.000

EACH

485.00000 970.002.000

0.00

0025 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

480.00000 480.001.000

0.00

0030 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

5.000

SY  

33.00000 0.000.000

0.00

0035 Removal of Pipe 732.000

0.000

202-00035  
 

2,634.000

LF  

13.50000 9,882.00732.000

0.00

0040 Removal of Delineator 0.000

0.000

202-00090  
 

90.000

EACH

11.50000 0.000.000

0.00

0045 Removal of Wall 0.000

0.000

202-00155  
 

208.000

LF  

10.00000 0.000.000

0.00

0050 Removal of Concrete Median Cover Material 0.000

389.000

202-00190  
 

653.000

SY  

9.50000 3,695.50389.000

3,695.50

0055 Removal of Sidewalk 80.000

0.000

202-00200  
 

345.000

SY  

5.25000 420.0080.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 1,334.000

2,185.000

202-00203  
 

7,412.000

LF  

3.40000 11,964.603,519.000

7,429.00

0065 Removal of Concrete Curb Ramp 20.000

-5.000

202-00206  
 

32.000

SY  

8.00000 120.0015.000

-40.00

0070 Removal of Concrete Pavement 133.000

4,136.000

202-00210  
 

4,269.000

SY  

8.80000 37,567.204,269.000

36,396.80

0075 *Removal of Asphalt Mat 0.000

4,250.000

202-00220  
 

58,199.000

SY  

3.10000 13,175.004,250.000

13,175.00

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

6,805.000

SY  

1.50000 0.000.000

0.00

0085 *Removal of Pavement Marking 6,813.000

867.000

202-00250  
 

20,050.000

SF  

1.50000 11,520.007,680.000

1,300.50

0090 Removal of Ground Sign 12.000

2.000

202-00810  
 

59.000

EACH

24.00000 336.0014.000

48.00

0095 Removal of Sign Panel 0.000

0.000

202-00821  
 

15.000

EACH

49.00000 0.000.000

0.00

0100 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

565.00000 0.000.000

0.00

0105 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

7.000

EACH

755.00000 0.000.000

0.00

0110 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

2.000

EACH

1,135.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 3,139.000

0.000

202-01000  
 

4,147.000

LF  

0.90000 2,825.103,139.000

0.00

0120 *Removal of Guardrail Type 3 223.000

0.000

202-01130  
 

368.000

LF  

2.50000 557.50223.000

0.00

0125 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

61.000

LF  

8.50000 0.000.000

0.00

0130 *Removal of End Anchorage 1.000

0.000

202-01300  
 

4.000

EACH

180.00000 180.001.000

0.00

0135 Unclassified Excavation (Complete In Place) 63,529.000

13,643.000

203-00010  
 

167,641.000

CY  

7.00000 540,204.0077,172.000

95,501.00

0140 *Embankment Material (Complete In Place) (Special) 2,839.000

4,468.000

203-00062  
 

59,251.000

CY  

14.00000 102,298.007,307.000

62,552.00

0145 Muck Excavation 0.000

0.000

203-00100  
 

2,000.000

CY  

8.00000 0.000.000

0.00

0150 Proof Rolling 1.000

0.000

203-01100  
 

40.000

HOUR

130.00000 130.001.000

0.00

0155 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

120.00000 0.000.000

0.00

0160 Dozing 22.000

0.000

203-01550  
 

50.000

HOUR

130.00000 2,860.0022.000

0.00

0165 Combination Loader 0.000

0.000

203-01594  
 

50.000

HOUR

135.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 425.500

163.500

203-01597  
 

589.000

HOUR

240.00000 141,360.00589.000

39,240.00

0175 Structure Excavation 0.000

0.000

206-00000  
 

326.000

CY  

7.00000 0.000.000

0.00

0180 Topsoil 0.000

0.000

207-00205  
 

13,500.000

CY  

4.20000 0.000.000

0.00

0185 *Silt Dike 0.000

0.000

208-00001  
 

110.000

LF  

9.00000 0.000.000

0.00

0190 *Erosion Log (12 Inch) 6,780.000

790.000

208-00002  
 

33,962.000

LF  

4.00000 30,280.007,570.000

3,160.00

0195 *Silt Fence 908.000

204.000

208-00020  
 

1,112.000

LF  

2.60000 2,891.201,112.000

530.40

0200 *Gravel Bag 60.000

35.000

208-00034  
 

200.000

LF  

4.15000 394.2595.000

145.25

0205 *Check Dam 0.000

0.000

208-00040  
 

187.000

EACH

350.00000 0.000.000

0.00

0210 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

1,700.00000 1,700.001.000

0.00

0215 *Storm Drain Inlet Protection (Type 1) 30.000

0.000

208-00051  
 

582.000

LF  

5.00000 150.0030.000

0.00

0220 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

36.000

LF  

5.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Vehicle Tracking Pad 8.000

0.000

208-00070  
 

10.000

EACH

1,400.00000 11,200.008.000

0.00

0230 Removal and Disposal of Sediment (Labor) 212.500

60.500

208-00103  
 

273.000

HOUR

55.00000 15,015.00273.000

3,327.50

0235 Removal and Disposal of Sediment (Equipment) 14.000

0.000

208-00105  
 

100.000

HOUR

70.00000 980.0014.000

0.00

0240 *Sweeping (Sediment Removal) 75.000

9.000

208-00106  
 

600.000

HOUR

145.00000 12,180.0084.000

1,305.00

0245 Removal of Trash 39.000

14.000

208-00107  
 

431.000

HOUR

55.00000 2,915.0053.000

770.00

0250 Erosion Control Supervisor 75.000

22.000

208-00206  
 

431.000

DAY 

76.39000 7,409.8397.000

1,680.58

0255 Temporary Berms 0.000

0.000

208-00300  
 

60.000

LF  

7.00000 0.000.000

0.00

0260 Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

12.000

EACH

190.00000 190.001.000

0.00

0265 Reset Mailbox Structure (Type 2) 1.000

0.000

210-00012  
 

3.000

EACH

225.00000 225.001.000

0.00

0270 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

11.000

EACH

345.00000 0.000.000

0.00

0275 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

3.000

EACH

360.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Light Standard 1.000

0.000

210-00750  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0285 Reset Ground Sign 0.000

0.000

210-00810  
 

53.000

EACH

160.00000 0.000.000

0.00

0290 Reset Sign Panel 0.000

0.000

210-00815  
 

8.000

EACH

57.00000 0.000.000

0.00

0295 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

1.000

EACH

110.00000 0.000.000

0.00

0300 *Reset Gate 0.000

0.000

210-01011  
 

2.000

EACH

110.00000 0.000.000

0.00

0305 Adjust Manhole 0.000

0.000

210-04010  
 

2.000

EACH

560.00000 0.000.000

0.00

0310 Modify Inlet 0.000

0.000

210-04020  
 

2.000

EACH

1,565.00000 0.000.000

0.00

0315 *Seeding (Native) 0.100

0.100

212-00006  
 

25.000

ACRE

900.00000 180.000.200

90.00

0320 *Sod 0.000

0.000

212-00050  
 

14,560.000

SF  

1.15000 0.000.000

0.00

0325 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

25.000

ACRE

650.00000 0.000.000

0.00

0330 *Mulching (Decorative) 0.000

0.000

213-00005  
 

47.000

CF  

6.70000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

5.000

ACRE

3,450.00000 0.000.000

0.00

0340 *Mulch Tackifier 0.000

13.000

213-00061  
 

5,000.000

LB  

2.50000 32.5013.000

32.50

0345 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

138.000

LF  

3.25000 0.000.000

0.00

0350 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

19,000.00000 0.000.000

0.00

0355 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

12.000

EACH

430.00000 0.000.000

0.00

0360 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

32.000

EACH

41.00000 0.000.000

0.00

0365 *Brush Layer Cutting 0.000

0.000

214-01010  
 

340.000

EACH

4.30000 0.000.000

0.00

0370 *Soil Retention Blanket (Straw-Coconut) 475.000

477.000

216-00201  
 

1,126.000

SY  

1.90000 1,808.80952.000

906.30

0375 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

2,900.00000 0.000.000

0.00

0380 *Monitoring Technician 0.000

0.000

250-00050  
 

20.000

HOUR

86.00000 0.000.000

0.00

0385 *Health and Safety Officer 0.000

0.000

250-00110  
 

20.000

HOUR

97.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Aggregate Base Course (Class 5) 0.000

0.000

304-05000  
 

2,335.000

TON 

20.00000 0.000.000

0.00

0395 Aggregate Base Course (Class 6) 552.000

937.000

304-06007  
 

16,924.000

CY  

22.90000 34,098.101,489.000

21,457.30

0400 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

37.000

CY  

17.60000 0.000.000

0.00

0405 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

54.000

TON 

195.00000 0.000.000

0.00

0410 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 698.400

0.000

403-33841  
 

20,299.000

TON 

57.40000 40,088.16698.400

0.00

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

8,756.000

TON 

78.85000 0.000.000

0.00

0420 *Concrete Pavement (6 Inch) 0.000

56.000

412-00600  
 

1,051.000

SY  

35.00000 1,960.0056.000

1,960.00

0425 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

848.000

SY  

46.40000 0.000.000

0.00

0430 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

48.000

SY  

57.00000 0.000.000

0.00

0435 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

27.000

SY  

5.25000 0.000.000

0.00

0440 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

279.000

SF  

60.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

135.000

LF  

229.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE Reinforcing steel for drilled 
caissons

0.000

40.416LF  

229.00000 9,255.2640.416

9,255.15

0450 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

101.000

CY  

158.00000 0.000.000

0.00

0455 Riprap (9 Inch) 0.000

0.000

506-00209  
 

976.000

CY  

38.00000 0.000.000

0.00

0460 Riprap (12 Inch) 0.000

0.000

506-00212  
 

43.000

CY  

43.00000 0.000.000

0.00

0465 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

3.000

CY  

270.00000 0.000.000

0.00

0470 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

12.000

CY  

315.00000 0.000.000

0.00

0475 *Pipe Railing 0.000

0.000

514-00000  
 

63.000

LF  

74.00000 0.000.000

0.00

0480 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

33.000

CY  

460.00000 0.000.000

0.00

0485 *Reinforcing Steel 0.000

0.000

602-00000  
 

1,543.000

LB  

0.75000 0.000.000

0.00

0490 18 Inch Reinforced Concrete Pipe (Complete In Place) 243.000

313.000

603-01185  
 

1,398.000

LF  

61.00000 33,916.00556.000

19,093.00
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 24 Inch Reinforced Concrete Pipe (Complete In Place) 722.000

313.000

603-01245  
 

1,831.000

LF  

74.00000 76,590.001,035.000

23,162.00

0500 30 Inch Reinforced Concrete Pipe (Complete In Place) 406.000

583.000

603-01305  
 

2,007.000

LF  

89.00000 88,021.00989.000

51,887.00

0505 36 Inch Reinforced Concrete Pipe (Complete In Place) 181.000

205.000

603-01365  
 

866.000

LF  

121.00000 46,706.00386.000

24,805.00

0510 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

13.000

LF  

160.00000 0.000.000

0.00

0515 54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01545  
 

233.000

LF  

179.00000 0.000.000

0.00

0520 66 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01665  
 

422.000

LF  

240.00000 0.000.000

0.00

0525 72 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01725  
 

2,185.000

LF  

270.00000 0.000.000

0.00

0530 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02305  
 

117.000

LF  

245.00000 0.000.000

0.00

0535 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

1.000

EACH

600.00000 0.000.000

0.00

0540 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

900.00000 0.000.000

0.00

0545 30 Inch Plastic Pipe 0.000

0.000

603-50030  
 

141.000

LF  

96.00000 0.000.000

0.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 11873-BID    ESTIMATE RUN 06/14/2012
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 7x4 Foot Concrete Box Culvert (Precast) 48.000

0.000

603-70704  
 

1,107.000

LF  

400.00000 19,200.0048.000

0.00

0555 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

11.000

EACH

1,660.00000 4,980.003.000

0.00

0560 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

2.000

EACH

2,940.00000 0.000.000

0.00

0565 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

2.000

EACH

3,400.00000 3,400.001.000

0.00

0570 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0575 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

2.000

EACH

4,100.00000 4,100.001.000

0.00

0580 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0585 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0590 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

1.000

EACH

2,750.00000 0.000.000

0.00

0595 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0600 Inlet Type 16 (15 Foot) 0.000

0.000

604-16015  
 

2.000

EACH

3,600.00000 0.000.000

0.00
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NO.

ITEM
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QTY THIS PERIOD
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PERIOD

09:58:36

CUMULATIVE
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CAT NO0200 ROADWAY 

0605 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

2.000

EACH

3,900.00000 0.000.000

0.00

0610 Inlet Type R  L 5 (10 Foot) 3.000

4.000

604-19110  
 

12.000

EACH

4,330.00000 30,310.007.000

17,320.00

0615 Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

1.000

EACH

4,700.00000 0.000.000

0.00

0620 Inlet Type R  L 10 (5 Foot) 2.000

2.000

604-19205  
 

8.000

EACH

5,100.00000 20,400.004.000

10,200.00

0625 Inlet Type R  L 10 (15 Foot) 0.000

0.000

604-19215  
 

2.000

EACH

7,400.00000 0.000.000

0.00

0630 Inlet Type R  L 15 (5 Foot) 0.000

1.000

604-19305  
 

2.000

EACH

6,200.00000 6,200.001.000

6,200.00

0635 Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

10.000

EACH

8,200.00000 0.000.000

0.00

0640 Inlet Type R  L 15 (15 Foot) 0.000

0.000

604-19315  
 

3.000

EACH

10,000.00000 0.000.000

0.00

0645 Settling Basin 0.000

0.000

604-20010  
 

2.000

EACH

77,800.00000 0.000.000

0.00

0650 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

2,850.00000 0.000.000

0.00

0655 Manhole Slab Base (10 Foot) 6.000

4.000

604-30010  
 

18.000

EACH

3,430.00000 34,300.0010.000

13,720.00
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09:58:36
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CAT NO0200 ROADWAY 

0660 Manhole Slab Base (15 Foot) 3.000

1.000

604-30015  
 

7.000

EACH

5,200.00000 20,800.004.000

5,200.00

0665 Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

2.000

EACH

14,200.00000 0.000.000

0.00

0670 Manhole T-Base (10 Foot) 0.000

0.000

604-32010  
 

4.000

EACH

4,800.00000 0.000.000

0.00

0675 Manhole T-Base (15 Foot) 0.000

0.000

604-32015  
 

3.000

EACH

5,600.00000 0.000.000

0.00

0680 Manhole Special 0.000

0.000

604-39000  
 

3.000

EACH

1,875.00000 0.000.000

0.00

0681 6 In PP Underdrain CMO # 6 0.000

600.000

605-00060  
 

600.000

LF  

25.00000 15,000.00600.000

15,000.00

0685 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

725.000

LF  

16.00000 0.000.000

0.00

0690 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

90.000

LF  

80.00000 0.000.000

0.00

0695 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

650.00000 0.000.000

0.00

0700 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,130.00000 0.000.000

0.00

0705 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,080.00000 0.000.000

0.00
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0710 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,020.00000 0.000.000

0.00

0715 *End Post 0.000

0.000

607-00005  
 

3.000

EACH

145.00000 0.000.000

0.00

0720 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

19.000

EACH

212.00000 424.002.000

0.00

0725 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

2,404.000

LF  

1.50000 0.000.000

0.00

0730 *Fence Wire With Metal Posts 631.000

0.000

607-01050  
 

1,606.000

LF  

1.70000 1,072.70631.000

0.00

0735 *Fence (Plastic) 2,715.000

0.000

607-11525  
 

2,715.000

LF  

4.00000 10,860.002,715.000

0.00

0740 *Fence (Temporary) 0.000

0.000

607-11580  
 

363.000

LF  

12.00000 0.000.000

0.00

0745 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

279.000

LF  

29.00000 0.000.000

0.00

0750 Concrete Sidewalk 254.000

56.000

608-00000  
 

13,054.000

SY  

21.20000 6,572.00310.000

1,187.20

0751 Added Item (Dollar)/ Concrete Price Reduction 0.000

-136.590

900-00006  
 

0.000

DOL 

1.00000 -136.59-136.590

-136.59

0755 Concrete Curb Ramp 65.000

0.000

608-00010  
 

524.000

SY  

160.00000 10,400.0065.000

0.00
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NO.
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AMOUNT
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PERIOD

09:58:36

CUMULATIVE
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CAT NO0200 ROADWAY 

0760 Truncated Domes 48.000

0.000

608-00015  
 

88.000

SF  

33.50000 1,608.0048.000

0.00

0765 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

109.000

LF  

8.00000 0.000.000

0.00

0770 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

6,060.000

LF  

9.00000 0.000.000

0.00

0775 Curb and Gutter Type 2 (Section II-B) 239.000

36.000

609-21020  
 

17,959.000

LF  

11.50000 3,162.50275.000

414.00

0780 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

432.000

LF  

9.00000 0.000.000

0.00

0785 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

528.000

LF  

16.30000 0.000.000

0.00

0790 Gutter Type 2 (5 Foot) 0.000

0.000

609-24005  
 

38.000

LF  

20.00000 0.000.000

0.00

0795 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

23,558.000

SF  

5.00000 0.000.000

0.00

0800 Delineator (Type I) 0.000

0.000

612-00001  
 

28.000

EACH

19.00000 0.000.000

0.00

0805 Delineator (Type II) 0.000

0.000

612-00002  
 

26.000

EACH

18.00000 0.000.000

0.00

0810 Delineator (Type III) 0.000

0.000

612-00003  
 

19.000

EACH

20.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0815 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

815.000

LF  

7.55000 0.000.000

0.00

0820 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

1,630.000

LF  

8.70000 0.000.000

0.00

0825 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

16,900.00000 0.000.000

0.00

0825 MATERIAL ALLOWANCE Wire for wiring 0.000

0.236L S 

16,900.00000 3,988.400.236

3,988.40

0830 *Luminaire (Special) 0.000

0.000

613-16000  
 

9.000

EACH

780.00000 0.000.000

0.00

0835 Sign Panel (Class I) 0.000

0.000

614-00011  
 

592.000

SF  

19.00000 0.000.000

0.00

0840 Sign Panel (Class II) 0.000

0.000

614-00012  
 

136.000

SF  

23.00000 0.000.000

0.00

0845 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

595.000

LF  

10.00000 0.000.000

0.00

0850 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

219.000

LF  

8.90000 0.000.000

0.00

0855 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

29.000

EACH

100.00000 0.000.000

0.00

0860 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

98.000

LF  

18.00000 0.000.000

0.00
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CUMULATIVE
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CAT NO0200 ROADWAY 

0865 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

7.000

EACH

230.00000 0.000.000

0.00

0870 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

17.000

EACH

500.00000 0.000.000

0.00

0875 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

30.000

EACH

620.00000 0.000.000

0.00

0880 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

4.000

EACH

866.00000 0.000.000

0.00

0885 *Pedestrian Push Button 0.000

0.000

614-72860  
 

17.000

EACH

500.00000 0.000.000

0.00

0890 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

7,000.00000 0.000.000

0.00

0895 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

12.000

EACH

7,450.00000 0.000.000

0.00

0900 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

2,035.00000 0.000.000

0.00

0905 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

2.000

EACH

13,000.00000 0.000.000

0.00

0910 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

1.000

EACH

15,500.00000 0.000.000

0.00

0915 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

3.000

EACH

15,700.00000 0.000.000

0.00
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0920 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0925 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

2.000

EACH

16,700.00000 0.000.000

0.00

0930 *Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

31,000.00000 0.000.000

0.00

0935 *Telemetry (Field) 0.000

0.000

614-86105  
 

2.000

EACH

1,725.00000 0.000.000

0.00

0940 *Controller (Type 2070) 0.000

0.000

614-86748  
 

2.000

EACH

21,000.00000 0.000.000

0.00

0940 MATERIAL ALLOWANCE Controller 0.000

2.000EACH

9,300.00000 18,600.002.000

18,600.00

0945 *42 Inch Welded Steel Pipe (Special) 0.000

0.000

619-10425  
 

133.000

LF  

580.00000 0.000.000

0.00

0950 Detour Pavement 6,294.000

3,160.000

621-00450  
 

10,000.000

SY  

27.25000 257,621.509,454.000

86,110.00

0955 *Sprinkler System 0.000

0.000

623-09900  
 

1.000

L S 

36,000.00000 0.000.000

0.00

0960 Detour Drainage Pipe (Class 0) 123.000

0.000

624-20300  
 

1,000.000

LF  

43.00000 5,289.00123.000

0.00

0965 18 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27018  
 

149.000

LF  

51.00000 0.000.000

0.00
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0970 *Construction Surveying 0.360

0.000

625-00000  
 

1.000

L S 

87,000.00000 31,320.000.360

0.00

0971 Added Item (Hour)/ Added Hourly Survey 136.500

44.000

900-00010  
 

180.500

HOUR

100.00000 18,050.00180.500

4,400.00

0972 Added Item (Dollar)/ 0.000

4,300.000

900-00006  
 

4,300.000

DOL 

1.00000 4,300.004,300.000

4,300.00

0973 F/A 0.000

10,079.590

700-70034  
 

10,079.590

F A 

1.00000 10,079.5910,079.590

10,079.59

0975 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

800,000.00000 400,000.000.500

0.00

0980 *Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

60,000.00000 24,000.000.400

0.00

0985 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

242.000

GAL 

66.00000 0.000.000

0.00

0990 *Pavement Marking Paint (Waterborne) 75.000

57.000

627-00011  
 

1,020.000

GAL 

43.00000 5,676.00132.000

2,451.00

0995 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

1,411.000

SF  

10.00000 0.000.000

0.00

1000 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

1,712.000

SF  

14.00000 0.000.000

0.00

1005 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

3,862.000

SF  

9.70000 0.000.000

0.00
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1010 *Flagging 4,543.750

1,976.000

630-00000  
 

15,000.000

HOUR

22.15000 144,412.466,519.750

43,768.40

1015 *Traffic Control Inspection 36.000

11.000

630-00007  
 

150.000

DAY 

54.00000 2,538.0047.000

594.00

1020 *Traffic Control Management 77.000

19.000

630-00012  
 

431.000

DAY 

595.00000 57,120.0096.000

11,305.00

1025 *Barricade (Type 3 M-A) (Temporary) 10.000

0.000

630-80335  
 

30.000

EACH

87.00000 870.0010.000

0.00

1030 *Construction Traffic Sign (Panel Size A) 23.000

0.000

630-80341  
 

46.000

EACH

87.00000 2,001.0023.000

0.00

1035 *Construction Traffic Sign (Panel Size B) 47.500

0.000

630-80342  
 

104.000

EACH

87.00000 4,132.5047.500

0.00

1040 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

18.000

EACH

87.00000 696.008.000

0.00

1045 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

10,000.00000 20,000.002.000

0.00

1050 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

2.000

EACH

1,100.00000 0.000.000

0.00

1055 *Drum Channelizing Device 188.000

27.000

630-80360  
 

430.000

EACH

27.00000 5,805.00215.000

729.00

1060 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

20.000

EACH

65.00000 0.000.000

0.00
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1065 Concrete Barrier (Temporary) 1,788.000

0.000

630-80370  
 

3,576.000

LF  

26.00000 46,488.001,788.000

0.00

1070 *Traffic Cone 120.000

0.000

630-80380  
 

300.000

EACH

6.50000 780.00120.000

0.00

1075 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

4,700.00000 4,700.001.000

0.00

1080 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

3.000

EACH

27,000.00000 0.000.000

0.00

1085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

350,000.000

F A 

1.00000 0.000.000

0.00

1086 F/A 0.000

6,723.780

700-70034  
 

6,723.780

F A 

1.00000 6,723.786,723.780

6,723.78

1087 F/A 0.000

231.790

700-70034  
 

231.790

F A 

1.00000 231.79231.790

231.79

1088 F/A F/A Level 3 0.000

1,516.890

700-70034  
 

1,516.890

F A 

1.00000 1,516.891,516.890

1,516.89

1089 F/A F/A Xcel Gas 0.000

1,983.330

700-70034  
 

1,983.330

F A 

1.00000 1,983.331,983.330

1,983.33

1090 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1091 F/A F/A Added CBC Removal 0.000

419.370

700-70034  
 

419.370

F A 

1.00000 419.37419.370

419.37
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PCN: 11873-BID    ESTIMATE RUN 06/14/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1100 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1105 F/A Incentive 55,000.000

0.000

700-70014  
 

55,000.000

F A 

1.00000 55,000.0055,000.000

0.00

1110 F/A Fuel Cost Adjustment -59.100

401.650

700-70016  
 

75,000.000

F A 

1.00000 342.55342.550

401.65

1115 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1120 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

75,000.000

F A 

1.00000 0.000.000

0.00

1125 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

7,680.000

F A 

1.00000 0.000.000

0.00

1130 F/A Railroad 0.000

0.000

700-70034  
 

147,000.000

F A 

1.00000 0.000.000

0.00

1135 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1140 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 F/A DRB Standing Committee 800.000

0.000

700-70594  
 

15,000.000

F A 

1.00000 800.00800.000

0.00

CAT 2,701,618.77689,571.5912,759,542.64CURRENT AMT0200 $ $ $

CAT NO0300 STR. WALL D-16-EA 

1155 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

76,000.00000 0.000.000

0.00

1160 Structure Excavation 0.000

0.000

206-00000  
 

395.000

CY  

7.00000 0.000.000

0.00

1165 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

545.000

CY  

15.50000 0.000.000

0.00

1170 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

27.000

CY  

17.20000 0.000.000

0.00

1175 Filter Material (Class A) 0.000

0.000

206-00510  
 

16.000

CY  

31.00000 0.000.000

0.00

1180 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

850.000

LF  

350.00000 0.000.000

0.00

1180 MATERIAL ALLOWANCE 834.000

0.000LF  

112.72590 94,013.40834.000

0.00

1185 Precast Panel Facing 0.000

0.000

504-04420  
 

912.000

SF  

24.70000 0.000.000

0.00

1190 *Structural Steel 0.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1195 Paint Structural Steel 0.000

0.000

509-90003  
 

0.500

L S 

55,000.00000 0.000.000

0.00

1200 Bearing Device (Type I) 0.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 0.000.000

0.00

1205 Bridge Drain (Special) 0.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 0.000.000

0.00

1210 Waterproof Coating 0.000

0.000

515-00300  
 

255.000

SY  

8.20000 0.000.000

0.00

1215 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

244.000

CY  

545.00000 0.000.000

0.00

1220 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

50,123.000

LB  

0.95000 0.000.000

0.00

1220 MATERIAL ALLOWANCE 852.995

0.000LB  

0.54556 465.36852.995

0.00

1225 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

306.000

LF  

24.00000 0.000.000

0.00

1230 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1235 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1240 *Shotcrete 0.000

0.000

641-10000  
 

8.000

SY  

163.00000 0.000.000

0.00

CAT 94,478.760.001,034,771.50CURRENT AMT0300 $ $ $

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1245 Structure Excavation 0.000

0.000

206-00000  
 

268.000

CY  

7.00000 0.000.000

0.00

1250 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

698.000

CY  

15.50000 0.000.000

0.00

1255 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

16.000

CY  

17.20000 0.000.000

0.00

1260 Filter Material (Class A) 0.000

0.000

206-00510  
 

16.000

CY  

31.00000 0.000.000

0.00

1265 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

51,000.00000 51,000.001.000

0.00

1270 *Drilled Caisson (48 Inch) 0.000

384.000

503-00048  
 

666.000

LF  

350.00000 134,400.00384.000

134,400.00

1275 Precast Panel Facing 0.000

0.000

504-04420  
 

1,365.000

SF  

24.70000 0.000.000

0.00

1280 *Structural Steel 0.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 0.000.000

0.00

1285 Paint Structural Steel 0.000

0.000

509-90003  
 

0.500

L S 

55,000.00000 0.000.000

0.00
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PROJECT: STA0072-010                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1290 Bearing Device (Type I) 0.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 0.000.000

0.00

1295 Bridge Drain (Special) 0.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 0.000.000

0.00

1300 Waterproof Coating 0.000

0.000

515-00300  
 

255.000

SY  

8.20000 0.000.000

0.00

1305 Concrete Class D (Bridge) 0.000

15.000

601-03040  
 

255.000

CY  

545.00000 8,175.0015.000

8,175.00

1310 *Reinforcing Steel (Epoxy Coated) 0.000

12,880.000

602-00020  
 

50,336.000

LB  

0.95000 12,236.0012,880.000

12,236.00

1315 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

317.000

LF  

24.00000 0.000.000

0.00

1320 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

30.000

LF  

9.00000 0.000.000

0.00

1325 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1330 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00

1335 *Shotcrete 0.000

0.000

641-10000  
 

17.000

SY  

163.00000 0.000.000

0.00

CAT 205,811.00154,811.00966,052.25CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1340 Removal of Sidewalk 0.000

0.000

202-00200  
 

35.000

SY  

5.25000 0.000.000

0.00

1345 Rock Excavation 15.000

0.000

203-00400  
 

240.000

CY  

20.00000 300.0015.000

0.00

1350 Structure Excavation 662.000

336.000

206-00000  
 

4,025.000

CY  

7.00000 6,986.00998.000

2,352.00

1355 *Structure Backfill (Class 1) 230.000

0.000

206-00100  
 

3,919.000

CY  

15.50000 3,565.00230.000

0.00

1360 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

123.000

CY  

17.20000 0.000.000

0.00

1365 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

710.000

CY  

19.30000 0.000.000

0.00

1370 *Geomembrane 0.000

0.000

420-00000  
 

620.000

SY  

10.80000 0.000.000

0.00

1375 *Drilled Caisson (30 Inch) 3,309.000

0.000

503-00030  
 

3,355.000

LF  

118.00000 390,462.003,309.000

0.00

1380 *Drilled Caisson (36 Inch) 1,281.000

44.000

503-00036  
 

1,460.000

LF  

229.00000 303,425.001,325.000

10,076.00

1385 *Block Facing 0.000

0.000

504-04410  
 

1,921.000

SF  

23.60000 0.000.000

0.00

1390 Precast Panel Facing 0.000

0.000

504-04420  
 

10,700.000

SF  

24.70000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1395 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

7,480.000

SF  

45.70000 0.000.000

0.00

1400 *Pipe Railing 0.000

0.000

514-00000  
 

1,232.000

LF  

74.00000 0.000.000

0.00

1405 *Concrete Class D 270.900

0.000

601-03000  
 

713.000

CY  

420.00000 113,778.00270.900

0.00

1410 *Reinforcing Steel (Epoxy Coated) 47,086.000

32,011.000

602-00020  
 

127,161.000

LB  

0.95000 75,142.1579,097.000

30,410.45

1415 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

339.000

LF  

29.00000 0.000.000

0.00

1420 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

1,414.000

LF  

24.00000 0.000.000

0.00

1425 Concrete Sidewalk 0.000

0.000

608-00000  
 

35.000

SY  

21.20000 0.000.000

0.00

1430 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

143.000

LF  

9.00000 0.000.000

0.00

1435 *Shotcrete 242.000

1,435.000

641-10000  
 

1,677.000

SY  

163.00000 273,351.001,677.000

233,905.00

CAT 1,167,009.15276,743.452,328,687.40CURRENT AMT0302 $ $ $

CAT NO0303 IRRIGATION STRS. 

1440 Removal of Concrete Box Culvert 2.000

0.000

202-00020  
 

3.000

EACH

6,300.00000 12,600.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1445 Clay Plating (Complete In Place) 42.000

179.000

203-00710  
 

326.000

CY  

31.00000 6,851.00221.000

5,549.00

1450 Structure Excavation 1,380.000

384.000

206-00000  
 

1,764.000

CY  

7.00000 12,348.001,764.000

2,688.00

1455 *Structure Backfill (Class 1) 557.000

171.000

206-00100  
 

728.000

CY  

15.50000 11,284.00728.000

2,650.50

1460 Riprap (9 Inch) 16.000

185.000

506-00209  
 

275.000

CY  

38.00000 7,638.00201.000

7,030.00

1465 *Pipe Railing 0.000

0.000

514-00000  
 

79.000

LF  

74.00000 0.000.000

0.00

1470 Concrete Class B 1.000

0.000

601-01000  
 

1.000

CY  

395.00000 395.001.000

0.00

1475 Concrete Class D (Box Culvert) 375.400

28.500

601-03030  
 

461.000

CY  

510.00000 205,989.00403.900

14,535.00

1480 *Reinforcing Steel 50,670.000

2,228.000

602-00000  
 

59,700.000

LB  

0.75000 39,673.5052,898.000

1,671.00

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1485 *Reinforcing Steel (Epoxy Coated) 17,452.000

800.000

602-00020  
 

21,600.000

LB  

0.95000 17,339.4018,252.000

760.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1490 15 Inch Reinforced Concrete Pipe 60.000

0.000

603-01150  
 

60.000

LF  

63.00000 3,780.0060.000

0.00

1495 Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

1,875.00000 0.000.000

0.00

1500 Grating and Frame 2.000

0.000

604-50062  
 

2.000

EACH

3,350.00000 6,700.002.000

0.00

1505 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

67.000

LF  

29.00000 0.000.000

0.00

1510 18 Inch Slide Headgate Special 1.000

0.000

615-21899  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

1515 Trash Guard Special 2.000

0.000

616-30499  
 

2.000

EACH

6,200.00000 12,400.002.000

0.00

CAT 342,797.9034,883.50402,232.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1520 Field Office (Special) 0.500

0.000

620-00005  
 

1.000

EACH

40,000.00000 20,000.000.500

0.00

1525 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

1.000

EACH

32,000.00000 16,000.000.500

0.00

1530 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

4,500.00000 4,500.001.000

0.00

CAT 40,500.000.0081,000.00CURRENT AMT0400 $ $ $

CAT NO0500 Water and Sanitary Sewer 

1535 Removal of Manhole 0.000

0.000

202-00021  
 

2.000

EACH

480.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1540 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

11.000

EACH

400.00000 0.000.000

0.00

1545 Removal of Pipe 50.000

0.000

202-00035  
 

1,949.000

LF  

13.50000 675.0050.000

0.00

1550 Plug Culvert 3.000

0.000

202-04001  
 

15.000

EACH

660.00000 1,980.003.000

0.00

1555 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

6.000

CY  

90.00000 0.000.000

0.00

1560 Reset Water Meter 0.000

0.000

210-00035  
 

8.000

EACH

220.00000 0.000.000

0.00

1565 Adjust Manhole 0.000

0.000

210-04010  
 

15.000

EACH

560.00000 0.000.000

0.00

1570 Adjust Valve Box 0.000

0.000

210-04050  
 

8.000

EACH

325.00000 0.000.000

0.00

1575 Adjust Water Meter 1.000

0.000

210-04060  
 

8.000

EACH

240.00000 240.001.000

0.00

1580 *Concrete Class D 1.000

0.000

601-03000  
 

8.000

CY  

420.00000 420.001.000

0.00

1585 *Reinforcing Steel (Epoxy Coated) 80.000

0.000

602-00020  
 

621.000

LB  

0.95000 76.0080.000

0.00

1590 8 Inch Sewer Pipe 0.000

0.000

603-83008  
 

1,314.000

LF  

37.50000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1595 8 Inch Sewer Pipe (Special) 152.000

0.000

603-83009  
 

232.000

LF  

62.00000 9,424.00152.000

0.00

1600 Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

1605 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

4.000

EACH

3,430.00000 0.000.000

0.00

1610 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

2.000

EACH

5,200.00000 0.000.000

0.00

1615 Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1620 Water Meter and Vault 0.000

0.000

619-00000  
 

1.000

EACH

4,000.00000 0.000.000

0.00

1625 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

22.000

EACH

1,050.00000 0.000.000

0.00

1630 Temporary Water Line 0.000

0.000

619-10000  
 

11,000.000

LF  

10.75000 0.000.000

0.00

1635 20 Inch Welded Steel Pipe 0.000

0.000

619-10200  
 

32.000

LF  

185.00000 0.000.000

0.00

1640 24 Inch Welded Steel Pipe 32.000

0.000

619-10240  
 

32.000

LF  

170.00000 5,440.0032.000

0.00

1645 3/4 Inch Copper Pipe 7.000

0.000

619-40060  
 

35.000

LF  

34.00000 238.007.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1650 1 Inch Copper Pipe 25.000

0.000

619-40080  
 

218.000

LF  

34.00000 850.0025.000

0.00

1655 1-1/2 Inch Copper Pipe 0.000

0.000

619-40120  
 

44.000

LF  

50.00000 0.000.000

0.00

1660 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

177.000

LF  

27.00000 0.000.000

0.00

1665 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

641.000

LF  

46.00000 0.000.000

0.00

1670 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

797.000

LF  

90.00000 0.000.000

0.00

1675 12 Inch Plastic Pipe 40.000

0.000

619-50960  
 

3,086.000

LF  

61.00000 2,440.0040.000

0.00

1680 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

1.000

EACH

5,400.00000 0.000.000

0.00

1685 6 Inch Gate Valve 0.000

0.000

619-75048  
 

3.000

EACH

1,300.00000 0.000.000

0.00

1690 8 Inch Gate Valve 0.000

0.000

619-75064  
 

14.000

EACH

1,750.00000 0.000.000

0.00

1695 12 Inch Gate Valve 0.000

0.000

619-75096  
 

12.000

EACH

3,000.00000 0.000.000

0.00

1700 Restrained Plug (Special) 0.000

0.000

619-77210  
 

5.000

EACH

1,200.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1705 Corporation Stop 0.000

0.000

619-77300  
 

8.000

EACH

430.00000 0.000.000

0.00

1710 6 Inch Fire Hydrant (Install Only) 0.000

0.000

619-78049  
 

14.000

EACH

1,900.00000 0.000.000

0.00

CAT 30,283.000.00724,613.45CURRENT AMT0500 $ $ $

$ 4,582,498.581,156,009.54$18,296,899.24$CURRENT AMTPROJECT TOTAL


